



MAASAI MARA UNIVERSITY

**REGULAR UNIVERSITY EXAMINATIONS
2022/2023 ACADEMIC YEAR
THIRD YEAR SECOND SEMESTER**

**SCHOOL OF EDUCATION
BACHELOR OF EDUCATION (EARLY
CHILDHOOD EDUCATION WITH PROJECT
MANAGEMENT)**

**COURSE CODE: ECP 3203-1
COURSE TITLE: PROJECT PLANNING, DESIGN
AND IMPLEMENTATION**

DATE: 21ST APRIL 2023

TIME: 0830- 1030 HRS

INSTRUCTIONS TO CANDIDATES

Question 1 is compulsory. Answer any other TWO questions.

SECTION A

- 1a. Define following terms as used in project planning
- i) program planning (3 MKS)
 - ii) Project
 - iii) Planning
- b. What does program planning involve? (3 MKS)
- c. When is a program planned? (2 MKS)
- d. Differentiate between a Project and Program (4 MKS)
- e. Briefly explain the rationale of project planning (4 MKS)
- f. Name **TWO** (2) social and **TWO** (2) psychological factors that impinge on the programme planning (4 MKS)

SECTION B

- 2.a) Outline the importance of planning in a programme (6 MKS)
- b) Briefly explain **FOUR** (4) general problems of planning in Kenya. (4 MKS)
- c) Describe “Top-down estimation” as one of the methods of estimating budgets (3 Mks)
- d) State **TWO** (2) disadvantages of the estimation method named above (2 mks)
- 3a. Explain the following methods of programme planning using diagrams (9 MKS)
- i) Critical Path Method (CPM)
 - ii) Kanban.
 - iii) Gantt
- b. Explain the meaning of “Program Design and Implementation” (2 MKS)
- C. List the arrangements that are made before planning? (4 MKS)
4. a) Work plan/ Action plan for a project involves going through a number of steps. Explain the steps listed below. (9 MKS)
- i. Action Plan for Project Management.
 - ii. Project Goals.
 - iii. Project Objectives.
 - iv. Define Action Steps.
 - v. Prioritize Action Items.
 - vi. Roles & Responsibilities.
 - vii. Allocate Resources.
 - viii. Set Goals.
 - ix. Timeline for your Action Plan.
- b) Using a project of your own choice, make a budget for the project (6 MKS)
- 5.a) What is the importance of planning in a programme? (3 MKS)
- b) Explain the difference between monitoring and evaluation of projects (4 MKS)
- c) Describe how you would enter into the community in preparation for community project implementation (5 MKS)
- d) List **THREE** (3) principles that are used in choosing a project (3 MKS)

//END//